Project Plan

Details about the issues can be found in the «Issues» section of the GitHub repository. These issues cover all the work that needs to be done in preparation for Milestone 2.

#	Track	Issue	Depends on
1	A	Object Storage Setup	–
2	A	Archive Fetcher	1
3	A	Daily Fetcher (Permalink-based)	1
4	A	Fetch Routing Logic	2, 3
5	A	Fetch Idempotency / Rerun Check	1, 2, 3, 4
6	A	Fetcher Container Packaging	1–5
7	B	PostgreSQL Setup	–
8	B	Core Transform Pipeline	1, 7
9	B	Transform Idempotency / Rerun Logic	8
10	B	Staging → Reporting Aggregation	7, 8, 9
11	B	Transform Container Packaging	7, 8, 9
12	C	Docker Compose Integration	6, 11
13	C	Orchestrator Setup	12
14	C	Orchestrator – Daily Pipeline	13
15	C	Orchestrator – Manual Rerun/Backfill	14, 5, 9